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SS UMMARYUMMARY   
 

The Advanced Reactors Transition (ART) Program, WBS 1.12.1.1, PBS RL-TP11, consists of the 
309 Building and the Nuclear Energy (NE) Legacies activities 
  
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, and Cost/Schedule data contained 
herein is as of February 29, 2000.  All other information is as of March 21, 2000. 
 
Through March the ART mission area technical accomplishments included continued surveillance and 
maintenance activities on the 309 Building and NE Legacy facilities. The reaction phase of water vapor-
nitrogen process for residual sodium in T plant tank TK-3 was completed.  The rinsing and drying phase 
is underway.  The conceptual plan for packaging the Thermal Transient Loop cold trap and shipping it 
off site was completed. The concept development for reacting residual NaK in the 337 cold trap 
cooling loop was initiated.  This loop was drained of bulk NaK in 1998. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones 
due. 

AA CCCCOMPLISHMENTSOMPLISHMENTS   
 

• Continued surveillance and maintenance activities on 309 Building and NE legacies.  
 
• Completed reaction phase of water vapor-nitrogen process for residual sodium in T plant tank 

TK-3.  Rinsing and drying phase is underway.   
 
• Developed conceptual plan for packaging the Thermal Transient Loop cold trap and shipping it 

off site.  
 
• Began concept development for reacting residual NaK in the 337 cold trap cooling loop.  This 

loop was drained of bulk NaK in 1998. 
 

SS AFETYAFETY   
 

Specific safety data for ART is included in the statistics for the FFTF and RCP Projects. 
 

CC ONDUCT OF ONDUCT OF OOPERATIONS PERATIONS / ISMS S/ ISMS S TATUSTATUS   
 

Specific Conduct of Operations information for ART is included in the FFTF and RCP Projects. 
 

ISMS SISMS S TATUSTATUS   
 

The ISMS Internal Readiness Review progress included the Phase 1 portion to identify all implementing 
documents. 
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BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 
No breakthroughs or opportunities for improvement were identified at this time.  
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES   
 

Complete the rinsing and drying for cleaning of sodium residue from T Plant tank TK-3. 
 
Initiate cleaning of the sodium potassium (Nak) residuals from the 337B Building cold trap cooling loop. 
 

CC OST OST PPERFORMANCE ERFORMANCE ($0.1M):($0.1M):   
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There is no significant cost variance. 
 

SS CHEDULE CHEDULE PPERFORMANCEERFORMANCE ($0.0M):($0.0M): 
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Advanced Reactors Transition 

 
$0.5 

 
$0.5 
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There is no significant schedule variance. 
  

FY 2000 CFY 2000 C OSTOST /S/SCHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A A LL LL FF UND UND TT YPES YPES   
CC UMULATIVUMULATIV E TO E TO DDATE ATE SS TATUS TATUS ––  ($000) ($000)  

BCWS BCWP ACWP SV % CV % PEM

WBS 1.12 
TP11

Advanced Reactors 
Transition 471$     483$     461$  12$   3% 22$     5% 1,454$   

Total 471$     483$     461$  12$   3% 22$     5% 1,454$   

By PBS

FYTD
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CC OSTOST /S/S CHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICES NDICES   
(F(F EBRUARY EBRUARY 2000 2000 AND AND FYTD)FYTD)  

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.99 1.09 1.03 1.01 0.99
MONTHLY CPI 1.07 1.54 1.15 1.31 0.57
FYTD SPI 0.99 1.05 1.04 1.03 1.03
FYTD CPI 1.28 1.43 1.33 1.32 1.05
MONTHLY BCWS $79 $112 $89 $93 $98
MONTHLY BCWP $78 $122 $92 $94 $97
MONTHLY ACWP $73 $79 $80 $72 $169
FYTD BCWS $79 $191 $280 $373 $471
FYTD BCWP $78 $200 $292 $386 $483
FYTD ACWP $61 $140 $220 $292 $461
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CC OST OST VV ARIANCE ARIANCE AANALYSISNALYSIS :  (+$0.1M):  (+$0.1M)  
 

WBS/PBSWBS/PBS     T i t leT i t le  
 

1.12/TP11  Advanced Reactors Transition 
Description and Cause: The favorable cost variance of $0.1M (25 percent) is due to no significant 
corrective maintenance activities being required. 
Impact:  None. 
Corrective Action: None.  
 

SS CHEDULE CHEDULE VV ARIANCE ARIANCE AANALYSISNALYSIS ::   (+$0.0M)  (+$0.0M) 
 

WBS/PBSWBS/PBS     T i t leT i t le  
 

1.12/TP11  Advanced Reactors Transition 
Description and Cause: None. 
Impact:  None. 
Corrective Action: None. 
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IISSUESSSUES   
 
Nothing to report at this time. 
 

BBASELINE ASELINE CC HANGE HANGE RR EQUESTS EQUESTS CC URRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000 SCH TECH

DATE    TO 
CCB

CCB     
APR'VD

RL 
APR'VD

CURRENT      
STATUS

ART-2000-003 2/11/00 FY 1999 Carry Over Funds and Scope 218 X X 2/12/00 2/17/00 2/24/00 Approved

NE-001 2/16/00 337 High Bay Cold Trap Cooling Loop 35 X X 2/17/00 2/17/00 2/23/00 Approved

NE-002 2/16/00 Transfer Waste (TW) Tank Farm 35 X X 2/17/00 2/17/00 2/23/00 Approved
  Ion Exchange Column

ADVANCE WORK AUTHORIZATIONS

MM ILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT   
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones 
due. 
 

Tri-Party Agreement / EA Milestones
Nothing to report

DNFSB Commitments
Nothing to report.

 
MM ILESTONE ILESTONE EEXCEPTION XCEPTION RR EPORTEPORT  

    
 Ba s e l i n eBa s e l i n e   F o r e c a s tF o r e c a s t  
Numbe r /WBSNumbe r /WBS   Leve lLeve l   M i l e s tone  T i t l eMi l e s tone  T i t l e     D a t eDa t e   D a t eDa t e   
 

OOVERDUE VERDUE ––  0 0   
FFORECAST ORECAST LL ATE ATE ––  0 0   

 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES   
 

Nothing to report. 
 

KK EY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES   
 

Nothing to report. 


